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Dear Mr. Marek: 300953

Subject: Progress Report for the 103rd and Doty
Closure Plan for October 1990

This letter transmits information and data for the month
of October 1990 on the <closure plan for the 103rd and boty
site.

Total amount of sludge delivered to the Doty site in Oc-
tober 1990 was 7,610 dry tons.

Total precipitation recorded for October 1990 at the site
was 4.7 inches.

Phase I construction activities and status during October
included the following:

1. East slope - Regrading and application of the
first 1ift and second 1lift of clay cap have
been completed. Approximately 90 percent of

application of the third (final) lift of clay
cap has been completed.

2. South slope - Fill and grading have been com-
pleted. Approximately 75 percent of applica-
tion of the first 1ift of clay and 2> percent
of the second lift of clay have been completed.

3. South pond - Excavation, grading and applica-
tion of the first and second lifts of clay cap
have been completed. The third (final) lift of
clay cap application is 90 percent complete.

4. North pond - Excavation and grading are com-
plete. Approximately 60 percent of application
of the first 1lift of clay has been completed.
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5. Reinforced concrete pipe along Doty Avenue -
This is complete except for installation of two
culvert pipes and connecting pipes.

6. Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.

7. Road ditches, manholes, and draw-off boxes -
This is 30 percent complete.

Overall, Phase I construction was approximately 80 per-
cent complete as of the end of October 1990.

On October 10, a retention pond in the southeast corner
of the site overflowed, and water entered the Stony Island
Avenue ditch and a wetlands area east of the site. Rainfall
on October 9 and 10 totalled 2.4 inches. A sample of the pond
overflow was taken on October 10 and the analysis is presented
in Table 1. The IEPA Maywood office was informed of this in-
cident by telephone on October 10, 1990.

Very truly yours,

Cecil Lue-Hing, D.Sc., P.E.
Director
Research and Development
CLH:JG:ns
Attachment
cc: Chappel (IEPA)
Keller (IEPA) :
Rogers (IEPA) - =
Gould (IEPA)
Divita
Knight
Murray
Neubauer
Hall



METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 1

ANALYSIS OF A RETENTION POND OVERFLOW WHICH ENTERED THE
STONY ISLAND AVENUE DITCH AND A WETLAND AREA

ON OCTOBER 10,

1990

Constituent

Concentration*
pPH units 7.5
Electrical Conductivity, mS/m 78.4
BOD 8.0 '
Total P 0.85
TKN 5.86
NH3—N 0.86
NO,+NO3-N 5.55
Total Dissolved Solids 706
Cyanide 0.025
Phenol 0.017
B 0.20
Cd <0.02
Cr 0.03
Cu 0.05
Fe 2.3
Pb 0.04
Mn 0.34
Ni <0.1
Ag <0.002
Zn <0.1

*Mg/L, except as noted.



